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INTRODUCTION AND QUALIFICATIONS

PLEASE STATE YOUR NAMES AND BUSINESS ADDRESS.

Daryl Hart. My business address is 700 Universe Blvd., Juno Beach, Florida, 33408.

BY WHOM ARE YOU EMPLOYED AND IN WHAT CAPACITY?

I am employed by NextEra Energy Resources, LLC (“NEER”), as a Director of
Renewable Business Development. | am responsible for commercial aspects of the up to
300.6 megawatt (“MW”) Crowned Ridge Il wind generation project (“Project”). | also

support Tyler Wilhelm on development and permitting.

ARE YOU THE SAME DARYL HART WHO SUBMITTED DIRECT

TESTIMONY IN THIS PROCEEDING ON JULY 9, 2019?

Yes.

HAS THIS TESTIMONY BEEN PREPARED BY YOU OR UNDER YOUR
DIRECT SUPERVISION?

Yes.

PURPOSE OF TESTIMONY

PLEASE DESCRIBE THE PURPOSE OF THE TESTIMONY.
The purpose of my testimony is to explain the current MISO interconnection process and

its potential impact on the Project as well as an update on the wind array.
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MISO INTERCONNECTION PROCESS

PROVIDE AN OVERVIEW OF WHERE CRW Il IS IN THE MISO
INTERCONNECTION PROCESS.
CRW Il has executed a Generation Interconnection Agreement for 200 MWs.
Therefore, CRW 11 has the ability under the MISO processes to inject 200 MWs into the
Big Stone South substation.

The remaining 100 MWs of CRW Il was initially studied by MISO and SPP in
MISO interconnection queue position J721. Based on the final results of the J721
studies showing high interconnection costs, on August 9, 2019, CRW Il withdrew the
J721 interconnection queue position.

CRW II, however, has an additional MISO interconnection queue position J722.
MISO is currently studying J722 for upgrades needed on the MISO system, and SPP for
upgrades based on an affected system. The preliminary results of these studies are

anticipated to be released in the first quarter of 2020.

GIVEN THAT THE INTERCONNECTION COSTS FOR J721 WERE HIGH, IS
IT POSSIBLE THAT THE RESULTS OF THE J722 STUDIES WILL ALSO
SHOW HIGH INTERCONNECTION COSTS?

Yes, however, a number of generation projects withdrew from the MISO interconnection
queue on August 9, 2019. Therefore, the J722 MISO and SPP studies could show
different interconnection costs due to fewer generators requesting to interconnect into the

MISO-West transmission network, which includes J722.
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That said, given the high interconnection costs associated with the withdrawn
J721 queue position, if the same results occur for J722, CRW Il would defer the
construction of 100 MWs until such time that MISO and SPP processes provide a cost-
effective solution to the congestion causing the high interconnection costs.
WHEN WILL CRW Il DEFINITIVELY DECIDE TO DEFER CONSTRUCTION
OF THE 100 MWS?
A definitive decision to defer construction of the 100 MWs will be made once the
preliminary MISO and SPP studies and costs associated with J722 queue position are
released in the first quarter of 2020.
IF CRW Il DECIDES TO DEFER CONSTRUCTION OF THE 100 MWS, HOW
LONG WOULD YOU DEFER IT?
CRW Il would defer the construction of the 100 MWs up to four years from the issuance
of the Facility Permit. In the event CRW Il does not start construction of the last 100
MWs within four years, CRW Il understands it must request certification from the
Commission that the 100 MW array continues to meet the conditions of the Facility
Permit.
PLEASE PROVIDE AN UNDERSTANDING OF “THE 200 MW WIND TURBINE
ARRAY THAT IS NOT DEPENDENT ON MISO STUDIES, BECAUSE IT IS
ALREADY COVERED BY THE GENERATION INTERCONNECTION STUDY.”
The 200 MW wind turbine array that has all the MISO studies, approvals, including a
Generator Interconnection Agreement, is shown in Exhibit DH-S-1. This 200 MW wind
turbine array would be constructed no matter the results of the MISO process and study

for queue position J722.
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| have also provided Exhibit DH-S-2, which shows the 300.6 MW wind turbine
array with different colors showing the 200 MW wind turbine array and the 100 MW
wind turbine array.

UPDATES

OTHER THAN THE IDENTIFICATION OF WHICH TURBINES ARE IN THE
200 MW ARRAY VERSUS 100 MW ARRAY, WERE THERE ANY OTHER
UPDATES WITH THE WIND ARRAY.
Yes, CRW II will: (1) now use LNTE blades on all of the turbines, instead only the 34
turbines indicated in the application; (2) add five of the eight alternative locations that
were identified as under consideration in the application at page 20; (3) move CRII-133
fifty feet to ensure compliance with sound on CRW I; and (4) add back in CRII-126, due
to the landowner signing an easement option for that turbine. Given the additional
turbine locations, CRW Il has relegated certain original primary locations to alternates to
facilitate the constructability of the wind array. These changes and the five additional
alternates are explained in Exhibit DH-S-3.
ARE YOU FAMILIAR WITH THE SUPPLEMENTAL TESTIMONY OF
WITNESS HALEY AND THE RESULTS PROVIDED IN HIS EXHIBITS?
Yes.
WITNESS HALEY IN HIS SUPPLEMENTAL TESTIMONY REPRESENTS
THAT CRW Il WILL CURTAIL CERTAIN TURBINES TO ENSURE
RECEPTORS CR2-C98-NP AND CR1-C10-P DO NOT EXPERIENCE MORE

THAN 30 HOURS OF SHADOW FLICKER ANNUALLY. DO YOU AGREE?



EXHIBIT A13
Page 5 of 5

Yes, CRW Il will curtail the turbines identified by witness Haley to ensure receptors
CR2-C98-NP and CR1-C10-P do not experience more that 30-hours of shadow flicker
annually.

DOES THIS CONCLUDE YOUR SUPPLEMENTAL TESTIMONY?

Yes, it does.
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STATE OF FLORIDA )
) ss
COUNTY OF PALM BEACH )

I, Daryl Hart, being duly sworn on oath, depose and state that I am the witness identified in the
foregoing prepared testimony and I am familiar with its contents, and that the facts set forth are
true to the best of my knowledge, information and belief.

Déryl Hart

Subscribed and sworn to before me this 19™ day of

September 2019.
ﬁéw%_/

My Commission Expires

Notary Pubg/:

&, NANCY E. LLAMA

w: MY COMMISSION # FF 800481
35§ EXPIRES: November 14, 2019
Bonded Thru Notary Public Underwriters |






